

MEMORANDUM

DATE: April 26th, 2024

TO: Dan Opsommer, Meridian Charter Township - Director of Public Works

FROM: Daniel Bomzer, PE

RE: 2024 Local Street Milling and Resurfacing - 4/26 Project Update

Work continues on all streets in Areas A and B. Streets that will be exposed to construction activities include:

Area A

- Creekstone Trail
- Sundance Lane
- Shadow Ridge
- Solar Way

Area B

- Capeside Drive
- Southport Cir
- Sower Blvd

Current Progress:

The contractor, Michigan Paving and Materials (MPM), has milled all pavement in Areas A and B. Aggregate base material under the removed pavement has been re-compacted in preparation for the placement of new asphalt. Prior to new pavement being placed, some minor sanitary manhole upgrades are being made. The roads have remained open to traffic, but residents should avoid parking on streets undergoing construction until all traffic control devices have been removed.

Next Week's Schedule (4/29-5/3)

MPM's subcontractor, Youngstrom Contracting, will continue making as-needed upgrades to various sanitary manhole structures. This work should not result in significant access impacts, but residents are asked to slow down while driving in these areas to avoid men working in the road.

After all manhole work is completed, roadway paving will begin. Asphalt will be placed in two (2) separate layers. It is expected that both layers of asphalt will be placed on all streets in Areas A and B by the end of the week barring no delays (weather-related or otherwise). Residents will not be able to park or drive on streets while they're being paved. Road closures should last only a few hours, but it is imperative that these roads are clear during that time period.

Regular traffic flow and access will be restored shortly after each layer of hot pavement cools. In preparation for paving activities, residents should review previous Township notices to learn more about the paving process and ensure they make proper arrangements in advance.

Finally, residents with questions regarding these updates or other project related items are asked to email them to localroads@meridian.mi.us. Representatives from MPM, their subcontractors, and Abonmarche will also be on-site throughout the project and are available to answer questions and assist residents as needed.



Roadway Milling on Solar Way