

MEMORANDUM

DATE: May 3, 2024

TO: Dan Opsommer, Meridian Charter Township - Director of Public Works

FROM: Daniel Bomzer, PE

RE: 2024 Local Street Milling and Resurfacing – 5/3 Project Update

Work continues on all streets in Areas A and B. Streets that will be exposed to construction activities include:

Area A

- Creekstone Trail
- Sundance Lane
- Shadow Ridge
- Solar Way

Area B

- Capeside Drive
- Southport Cir
- Sower Blvd

Current Progress:

The contractor, Michigan Paving and Materials (MPM), has completed asphalt paving in Areas A and B. Roads were closed intermittently to allow for the new pavement to be layed down, compacted, and cooled before being re-opened to traffic. Even with these streets fully re-opened, residents should still avoid parking on them until all construction is finished and traffic control devices have been removed.

Next Week's Schedule (5/6-5/10)

With paving complete on streets in Areas A and B, all that remains is final manhole casting adjustments and site cleanup. Roads will remain passable during these final steps, but drivers should remain cautious as to avoid construction workers in the road and low spots at manholes that are awaiting final adjustment. Operations in these areas are expected to be completed soon with normal traffic flows being fully restored by the end of the week. Thank you to all Area A and B residents for your patience during the construction process.

Work is expected to get underway in Area C (Hardy Ave and Pine Creek Cir) and Area D (Riverwood Subdivision) starting on Monday, May 13. Initial activity will include lowering of manhole castings and getting the areas ready for pavement milling. Areas C and D residents are asked to review previously mailed project information letters and notices as well as past project updates to prepare for upcoming construction.



Paving on Sower Blvd near Okemos Rd

Finally, residents with questions regarding these updates or other project related items are asked to email them to localroads@meridian.mi.us. Representatives from MPM, their subcontractors, and Abonmarche will also be on-site throughout the project and are available to answer questions and assist residents as needed.