

# Sanitary Sewer Rehabilitation - Project Schedule

|                     |         |         | Jun 12, 2023                        |   |   |   |   |   |   | Jun 19, 2023                        |   |   |   |   |   |   | Jun 26, 2023 |   |   |   |   |   |   |              |   |   |   |   |   |   |  |  |  |  |
|---------------------|---------|---------|-------------------------------------|---|---|---|---|---|---|-------------------------------------|---|---|---|---|---|---|--------------|---|---|---|---|---|---|--------------|---|---|---|---|---|---|--|--|--|--|
| TASK                | START   | END     | M                                   | T | W | T | F | S | S | M                                   | T | W | T | F | S | S | M            | T | W | T | F | S | S |              |   |   |   |   |   |   |  |  |  |  |
| Sewer Grouting      | 4/3/23  | 7/14/23 | [Task active from Jun 12 to Jul 14] |   |   |   |   |   |   |                                     |   |   |   |   |   |   |              |   |   |   |   |   |   |              |   |   |   |   |   |   |  |  |  |  |
| Connection Grouting | 5/10/23 | 7/28/23 | [Task active from Jun 12 to Jul 28] |   |   |   |   |   |   |                                     |   |   |   |   |   |   |              |   |   |   |   |   |   |              |   |   |   |   |   |   |  |  |  |  |
|                     |         |         | Jul 3, 2023                         |   |   |   |   |   |   | Jul 10, 2023                        |   |   |   |   |   |   | Jul 17, 2023 |   |   |   |   |   |   | Jul 24, 2023 |   |   |   |   |   |   |  |  |  |  |
| TASK                | START   | END     | M                                   | T | W | T | F | S | S | M                                   | T | W | T | F | S | S | M            | T | W | T | F | S | S | M            | T | W | T | F | S | S |  |  |  |  |
| Sewer Grouting      | 4/3/23  | 7/14/23 | [Task active from Jun 12 to Jul 14] |   |   |   |   |   |   |                                     |   |   |   |   |   |   |              |   |   |   |   |   |   |              |   |   |   |   |   |   |  |  |  |  |
| Sewer CIPP Lining   | 7/5/23  | 7/21/23 |                                     |   |   |   |   |   |   | [Task active from Jul 5 to Jul 21]  |   |   |   |   |   |   |              |   |   |   |   |   |   |              |   |   |   |   |   |   |  |  |  |  |
| Manhole Grouting    | 7/10/23 | 7/28/23 |                                     |   |   |   |   |   |   | [Task active from Jul 10 to Jul 28] |   |   |   |   |   |   |              |   |   |   |   |   |   |              |   |   |   |   |   |   |  |  |  |  |
| Connection Grouting | 5/10/23 | 7/28/23 | [Task active from Jun 12 to Jul 28] |   |   |   |   |   |   |                                     |   |   |   |   |   |   |              |   |   |   |   |   |   |              |   |   |   |   |   |   |  |  |  |  |